


Project Status​ Miles​
Scoped 
(Complete)​ 108.35​
Design/QC​ 83.59​
Design 
Approved​ 24.76​







 Project Scoping (ISP 
Coordination)

 Design & Permitting
 Easement Research & Acquisition
 Site Preparation
 Construction/Fiber Installation
 Property Restoration

5

MIDDLE-MILE 
PROJECT PHASES 

BEFORE

AFTER



COMMUNICATIONS

SCOPING
DESIGN &

EASEMENT 
RESEARCH*

CONSTRUCTION COMPLETION

Project Life Cycle

*additional mailings when easement required
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